

2010 Census Milestones

Award Major Contracts	
June 2002	Select Vendor for MTEP
Sept 2005	Select Vendor for DRIS Contract
Mar 2006	Select Vendor for FDCA Contract
Sept 2006	Select Vendor for DADS II Contract
Oct 2006	Select Vendor for Communications Contract
Mar 2007	Begin Awarding Questionnaire Printing Contracts
Dress Rehearsal	
Jan 2006	Invite Participation in LUCA Program
Apr 2007	Begin Address Canvassing Operation
Feb 2008	Begin Delivery of Questionnaires
April 1, 2008	Census Day
Apr 2008	Begin Nonresponse Followup
Preparatory Activities for 2010 Census	
Jan 2007	Finalize Questionnaire Content
June 2007	Finish Baselineing All Program Requirements
Aug 2007	Invite Participation in LUCA Program
Jan 2008	Begin Opening Regional Census Centers (RCCs)
April 2008	Complete MTEP
Oct 2008	Begin Recruiting Program for Field Operations
Oct 2008	Begin Opening Early Local Census Offices (LCOs)
Oct 2008	Complete LUCA
Apr 2009	Begin Address Canvassing
June 2009	Begin Printing Questionnaires
July 2009	Begin Opening Data Centers
Feb 2010	Begin Delivery of Questionnaires
Data Collection, Processing, and Tabulation	
April 1, 2010	Census Day
April 2010	Begin Nonresponse Followup
Dec 2010	Deliver Apportionment Counts to President
Mar 2011	Complete Delivery of Redistricting Data to the States
Jun 2012	Complete Release of All Data Products
Sept 2013	Complete Research, Evaluation, and Experiments Program