## SENTINEL INTIATIVE TIMELINE

(PROPOSED)

| 2009 | 2010   | 2011 | 2012         | 2013 | 2014                            | 2015   | 2016          | 2017         | 2018 |
|------|--|------|--------------|------|---------------------------------|--|---------------|--------------|------|
|      | Current Mi<br>Sept 2009 -<br>Contract Includes<br>• Data Core<br>• Methods Core<br>• Protocol Core<br>• Operations Cer | s:   | l (MS) Pilot |      | <b>National I</b><br>Awarded in |  | ata Infrastru | ucture       |      |
|      |  |      |              |      | 5 YEAR COO                      | PERATIVE AG  | REEMENT       |              |      |
|      |  |      |              |      | Medical F<br>Healthca           | logical Reservation Reservatio | veillance U   | sing Electro | nic  |
|      |  |      |              |      | 5 YEAR COO                      | OPERATIVE AG   | REEMENT       |              |      |
|      |  |      |              |      | Awarded                         | <b>Operations</b><br>in Jan 2014   | s Center      |              |      |
| 5    | YEAR CONTR   | ACT  |              |      | 5 YEAR COI                      | NTRACT   |               |              |      |