CONTENTS

Foreword: Albert Hirschman’s Hiding Hand  vii
   Cass R. Sunstein

Author’s Preface: A Hidden Ambition  xv

Author’s Acknowledgments  xxi

Introduction  1

ONE The Principle of the Hiding Hand  8

TWO Uncertainties  32
   Varieties of Uncertainties  34
   Supply Uncertainties: Technology  35
   Supply Uncertainties: Administration  42
   Supply Uncertainties: Finance  52
   Excess Demand  54
   Inadequate Demand  60
   Digression: The R&D Strategy  69
   Mitigation of Uncertainties  75

THREE Latitudes and Disciplines  79
   Spatial or Locational Latitude  80
   Temporal Discipline in Construction  87
   Temporal Discipline from Construction to Operation  95
   Latitude for Corruption  99
   Latitude in Substituting Quantity for Quality  103
   Latitude in Substituting Private for Public Outlays  110
FOUR  Project Design: Trait-Taking and Trait-Making  118
   The Dilemma of Design  120
   Implicit Trait-Making: A Failure in Nigeria  128
   Entrained Trait-Making  137
   The Autonomous Agency as a Hybrid  141

FIVE  Project Appraisal: The Centrality of Side-Effects  148
   Side-Effects as Essential Requirements  149
   Pure and Mixed Side-Effects  151
   Smuggling in Change via Side-Effects  156
   Cost-Benefit Analysis and the Offensive Against Side-Effects  161
   Counteroffensives  167
   Modesty and Ambition in Project Planning  172

Afterword: Albert Hirschman Observed  175
   Michele Alacevich

Index  191